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I. ROOM TO LEARN SOUTH SUDAN EXECUTIVE SUMMARY  

 Qualitative Impact 

 

The focus of the Room to Learn South Sudan (RtL) program’s work during the quarter was laying the 

groundwork for entry into school communities with appropriate consultations, methodologies, staff 

capacities, and tools. During this reporting period, Room to Learn South Sudan (RtL) received the 

United States Agency for International Development’s (USAID) approval of the remainder of activities 

within the seven-month work plan covering the period June 1–December 31, 2014. As part of the 

documentation for this approval, RtL provided USAID RtL’s approach to the determination of the Safer 

School Index (SSI), and the community entry process guide.  

 

RtL also submitted the annual progress report on Program Year I activities. On October 30, per 

USAID’s request, RtL submitted Goal 1 and Goal 3 targets as well as the Life of Project targets. 

Targets—particularly for FY’16 and beyond—will need to be adjusted after the baseline, and annually. In 

November, RtL submitted to USAID for review and approval a thirteen-month work plan covering the 

period December 1, 2014–December 31, 2015, along with the Performance Monitoring Plan (PMP). The 

work plan detailed the program’s planned phased expansion in 2015 to new states and new counties. It 

also describes the core education services activities that will be provided to school communities starting 

in 2015. Based on the feedback received from USAID on the PMP, RtL submitted a revised version of 

PMP on December 12, 2014. USAID provided partial approval of the PMP on December 29, 2014. 

 

In order to have a school accessible to RtL program staff and USAID for validating approaches and 

showcasing RtL’s work, RtL proposed to USAID the selection of a school in Juba to serve as a Room to 

Learn demonstration school. With USAID’s support, the RtL team proceeded with the process of 

identifying suitable locations, conducting consultations with local authorities and then visiting three 

proposed schools. The team short-listed two schools and expects to come to a decision in collaboration 

with the State Ministry of Education (SMoE) early in 2015. 

 

Prior to the end of the previous quarter, RtL submitted to USAID for approval the template of the 

Memorandum of Understanding (MOU) that RtL intends to sign with the State Ministry of Education in 

each state where RtL will operate. A critical step in establishing a working relationship with government 

officials at the state and sub-state level, the MOU template was approved by USAID in November with 

specific modifications required by USAID’s legal office. RtL teams secured the signing of the MOUs with 

the the SMoEs in Central Equatoria, Eastern Equatoria and Western Bahr el Ghazal by mid-December, 

paving the way for the County Teams and trained enumerators to enter communities and collect 

baseline data while conducting the Community Asset Appraisal (CAA), the school self-assessment, and 

the development or updating of School Development Plans (SDP) that will form the basis for demand-

driven grants to school communities.   
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During this period, the Community Mobilization Team and Juba Team Leader also met with the 

Director Generals of the State Ministries of Education, Science and Technology (MoEST) in Eastern 

Equatoria (EES), Central Equatoria (CES), and Western Bahr el Ghazal (WBeG) states to present to the 

ministry officials the recently approved MOU. In December meetings with the Director Generals, they 

were provided letters of introduction to present to their respective county authorities to explain the 

RtL program. The letters contained the criteria for county level authorities to use when selecting 

schools to participate in RtL program.   

 

 Quantitative Impact 

RtL does not have any quantitative impacts to report for this reporting period. 

 

 Project Administration 

The new RtL Project Director Erik Bentzen met Ministry of Education officials at an introduction 

meeting on October 3, 2014 with the Director for Development Partners. This meeting was followed by 

a presentation of the RtL program by the Project Director to the Deputy Minister and MoEST Director 

Generals.   

 

The Director of Security and Operations conducted site visits to the field offices in Wau, Kwajok, and 

Aweil in October. The purpose of the trip was to assess the project assets for disposition and closeout 

of compounds that RtL had inherited from the BRIDGE project. In November, he flew to Kapoeta South 

to assess the security situation, project office, hotels and other resources in that county.  

 

To provide technical support to RtL field team during the preparation of the annual report and Year II 

work plan, Winrock home office RtL team Martha Saldinger, Senior Program Officer and Kate Torre, 

Senior Program Associate travelled to Juba in late October. FHI 360’s home office Technical Advisor Dr. 

Joan Sullivan-Owomoyela and Senior Technical Advisor Dr. Mark Ginsburg also visited South Sudan this 

quarter to provide short term technical assistance to the project. Home office staff worked closely with 

the RtL team in the field throughout this quarter to insure that the project received the necessary 

technical input and support. 

 

There were two important staff resignations, including the Key Personnel position of Director of 

Education and the Teacher Development Specialist. FHI 360 began recruitment for these positions. 

Winrock also recruited for the position of Development, Outreach and Coordination Coordinator. The 

initial screening and interviews resulted in two possible candidates, but Winrock decided to repost a 

modified position for a Communications Outreach Manager who could function at a more strategic level 

for the program. Hiring decisions for all three vacancies are expected to be taken early next quarter. 

FHI 360 is in the final stages of filling the vacancies of the M&E officer and the Administrative and 

Logistics Officer.   

Winrock hired local technical and operational staff. Positions filled during this reporting period included 

the IT Officer and the Administrative Assistant. Winrock, FHI 360, and Plan continued efforts to 

harmonize benefits and policies so as to build a more cohesive team and avoid confusion. 
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One of RtL’s vehicles was carjacked in October 2014 and has not been recovered. Between November 

24 and 28, Winrock organized a five-day motorcycle training conducted by ABC Driving School in Juba. 

Nine county team members and three support staff received the training on driving and safety measures. 

A three-day specialized training in Juba was provided by TOR International for Winrock drivers 

December 12-14. The training covered defensive driving, basic recovery and winching, and security 

awareness sessions. 

 

The project office was closed six business days over the holidays from December 22 to January 2.   

 

 

 Subsequent Quarter’s Work Plan 

In the coming quarter, RtL intends to finalize school community selection in CES, EES and WBeG, and 

conduct the baseline assessment. RtL is also planning to identify the demonstration school in Juba out of 

the two finalists. RtL will conduct cohort II and III rapid assessments. Following community entry, RtL 

will launch the Education through Community Empowerment Grants (ECEG) and core education 

services grants. RtL will continue to conduct research on pastoralist education and begin the programs 

baseline assessment. RtL will continue to collaborate MOEST.  

 

Following the signing of the MOUs with the state ministries, RtL County Teams with the support of the 

Juba-based team will consult with the county, payam and boma authorities and decide on the schools 

that RtL will enter. Trained enumerators will be recruited. They will enter communities and collect 

baseline data while conducting the community asset appraisal, the school self-assessment, and the 

development or updating of School Development Plans that will form the basis for demand-driven grants 

to school communities. Data collection will be done on a rolling basis. A set of indicators from which 

the Safer Schools Index (SSI) will be measured will constitute a portion of those indicators and results 

will be disseminated to RtL county and hub team members. Once the SSI indicators have been selected, 

the RtL staff will finalize a set of indicators to be collected during future baseline assessments. During 

the entry process, emergency preparedness team will, in collaboration with the county teams, assist the 

school community to identify and incorporate emergency preparedness activities into SDPS for the 

target schools. School communities will be encouraged to identify four individuals who will be focal local 

representatives for emergency preparedness for each targeted school community. 

 

RtL teams will conduct rapid assessment field trips to Cohort II and Cohort III states and counties, to 

understand the context and root causes of conflict, and assess the security situation. RtL will begin the 

recruitment process for new staff, and start identifying potential office space. Prior to deployment, all of 

the new staff will attend a Juba-based orientation to assist them to better understand the program 

objectives, tools, and proposed activities. Orientation training will also incorporate conflict sensitivity 

and “Do No Harm” principles, as well as gender and social inclusion strategies and project polices. 

 

RtL will identify a school in Juba to serve as a demonstration site and model for RtL activities and seek 

approval from the MoEST for its selection. Once a school is identified, RtL community mobilization team 

members will work with the payam and school authorities to set a date to conduct the RtL community 

entry process and will agree on a list of participants. The RtL team will assist the school community in 
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preparing or updating the School Development Plan and will establish the School Community 

Monitoring Committee. RtL will facilitate the selection of a suitable phase 1 ECEG (Education through 

Community Empowerment Grant), which will be made in kind to the school community. The first grant 

agreement will be signed with the community. RtL will also sign the first Supplementary Material Package 

core education services grant with the school community. Before the end of the next quarter, the 

school will receive the items agreed on in the above mentioned agreements. 

 

RtL will award a number of ECEG small community grants in the coming quarter to Juba demonstration 

school and the schools of Cohort I in Yei, Kapoeta South, Magwi, Nimule, Wau and Bagari. 

Implementation will start during this quarter, too. Close out of these grants is expected before June 

2015. 

 

In addition to the ECEG small community grants, RtL will also provide core education service grants to 

provide supplementary material packages, develop master trainers, and develop PTA Training. Initial 

supplementary material package grants will consist of a pocket library, books, a cupboard, shelves, 

plywood boards for learners, and flashboards and chalk for teachers. Following the supply of these 

packages, RtL will provide training to school community on the proper management of the material 

provided. 

 

RtL will finalize a grant to Yei Teacher Training College (YTTC) to provide master trainers who will 

conduct two training courses: Basic Classroom Management and School Leadership training to school 

community members and payam education officials. RtL hopes to receive USAID approval and award the 

grant to YTTC during the next quarter. RtL will also complete the 2015 Teacher/Head Teacher Training 

Intervention package.   

 

Furthermore, RtL will submit the PTA training Request for Applications (RFA) to USAID for review and 

approval. Subject to receiving the approval, a number of reputable NGOs will be invited to submit 

applications. RtL hopes to award a number of grants to NGOs to conduct the training before the end of 

the next quarter. 

 

In collaboration with ACROSS, RtL will develop Digital Audio Players (DAPs), which will contain: 

awareness raising messages on peace building, gender, life skills, psychosocial and emergency 

preparedness. DAPs will also contain literacy lessons for pastoralist learners and teachers, and selected 

teacher development content in the form of audio libraries. RtL will provide a grant for developing and 

using these materials to implementing a literacy program in 45 cattle camps in RtL areas of operation. 

ACROSS submitted a concept note and a draft budget. The grant is expected to start early next quarter, 

subject to USAID’s approval. 

FHI 360 also intends to award a grant to Forcier Consultancy to conduct the research which will 

enhance RtL understanding of pastoralist life styles, assist in efforts to increase access to these 

programs, and inform the development of the PEP Literacy material. The research findings will also 

inform the development of supplementary literacy materials. The PEP literature review and the draft 

frame work for PEP scope and sequence are completed. The scope of work is developed and the award 

is expected to be signed during the coming quarter, subject to USAID’s approval. 
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The Monitoring and Evaluation team will submit the baseline study materials to USAID for approval. 

Interview guides (head teacher, teacher, and PTA community member) will be converted using Qualtrics 

to enable data collection/transmission using tablets. The enumerators and county teams training plan and 

material will be prepared and provided. Training will enable them to conduct the baseline study data 

collection (and summary presentation of findings) as part of community entry.  

Despite increased stability in the region, there is still a likelihood that relevant Mobile Network 

Operator (MNO) rules and regulations may change throughout the duration of the project (especially 

due to the frequent changes in network roaming agreements), suggesting some uncertainty in setting up 

long-term Short Message Service (SMS) and Interactive Voice Response (IVR) connectivity solutions. 

Souktel will address this by conducting frequent connectivity tests throughout the pilot stage of 

implementation, and conducting regular spot-checks throughout the remaining duration of the project. 

Souktel will carry out live testing of SMS and IVR components with in country staff; specifically to 

confirm Zain SMS connectivity and cross-network IVR connectivity. The final use cases and user data 

fields will be confirm, pending receipt of full details from RtL staff. Souktel will train RtL in-country staff 

in the creation and use of the general mailing list template in preparation for community-level data entry. 

A comprehensive system training will be conducted with key RtL leadership and staff, in advance of full 

service launch.  

 

Collaboration with MoEST is expected to continue in the next quarter. The TOR of the Technical Task 

Force Committee was finalized during the quarter. It will be shared with the ministry and the committee 

members will be assigned. RtL will collaborate with the ministry and SIL to select literacy supplementary 

readers and will also work with the ministry and Global Partnership for Education (GPE) in terms of the 

literacy assessment tools and the selection of supplementary material. 

 

 

II. KEY ACHIEVEMENTS (QUALITATIVE IMPACT) 

SSI Process and End of 2014 Work Plan RtL and USAID met a number of times in the last quarter 

to come to agreement and a mutual understanding of the purpose and plans to develop the Safer 

Schools Index (SSI). This common understanding was needed prior to receiving USAID’s approval on the 

work plan of the period ending on December 31, 2014.  

 

RtL formulated and shared a plan with USAID on how to proceed with the phased community entry and 

baseline data collection. The plan explained the relation between the baseline data collection, 

community entry, and selection of the indicators that will be used in the SSI. It also provided a timeline 

for the data collection and analysis.  

 

Following the submission of the plan, in early October the RtL team presented to USAID the major 

dimensions of the SSI: 

 Physically safe and healthy school/learning space and surroundings 

 Psychosocially positive and child/learner-friendly school or learning environment 

 Emergency preparedness 
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In 2015, RtL will conduct a workshop with the MoEST, USAID, and education partners to share the 

findings from the pilot community entry and baseline data analysis that will determine which of the 

baseline data points will constitute the SSI.   

 

The two parties agreed to move forward with the community entry and baseline assessment. Once 

specific communities have been selected, RtL enumerators will gather baseline data. This will be done on 

a rolling basis, as data gathering cannot precede community selection. A set of indicators from which the 

Safer Schools Index (SSI) will be measured will constitute a portion of those indicators and results will 

be disseminated to RtL county and hub team members. Once the SSI indicators have been selected, 

which is anticipated to occur in a workshop after the first two months of community entry during this 

quarter, the RtL staff will finalize a set of indicators to be collected during future baseline assessments.  

 

Juba Demonstration School The volatile security situation provides a major challenge for USG staff 

to travel in South Sudan outside of Juba. Furthermore, senior technical staff are based in Juba. RtL 

proposed selecting a school within Juba County that meets the RtL school selection criteria and that 

could serve as a demonstration school. The school will receive RtL interventions and will serve as a 

venue for advocacy and special events. Also, the activities implemented in the school will offer on-the-

job training for the county teams who will implement similar activities in their own areas. On November 

4, a team of five RtL members conducted informal consultations with the local education authority to 

identify a school within Juba Municipality to serve as the RtL demonstration school. The team visited 

Munuki, Juba and Kator Town Blocks. Three schools were proposed. The team visited the schools and 

short-listed two of them. RtL expects to select the demonstration school early in 2015. 

 

The SSTEP Container Books As part of the South Sudan Teacher Education Program (SSTEP) close 

out, RtL received a container full of books and supplementary readers. In November, three county 

teams from Magwi, Nimule and Yei traveled to Juba and spent more than seven work days sorting the 

books and categorizing them based on criteria prepared by RtL. The teams categorized more than 

70,000 books for distribution to RtL target schools including formal primary as well as secondary 

schools and teacher training institutes. The books were re-packaged in 25 boxes to cover the 25 

counties under RtL’s geographic focus.  

 

The books are an integral part of the first teacher and head teacher training, which will focus on 

‘Instructional Materials Management, Care and Use’, and will be distributed at that time. The majority of 

the books are literacy supplementary readers, so to facilitate appropriate handling and utilization at class 

level, RtL has designed a Pocket Library to accommodate class level supplementary readers. The Pocket 

Library will also serve as the class library. Lockable storage units for the books will be given to the 

schools through the RtL grant component.  

 

PTA Training Guide Outline Drawing upon information gathered from the draft School Governance 

Policy and South Sudan Minimum Standards for Education in Emergencies, the RtL Education Team 

drafted the PTA training guide outline. This first intervention focuses on: 1) PTA roles and 

responsibilities; 2) PTA sub-committees’ roles and responsibilities; and 3) understanding and promoting 

safer schools. The intervention is aimed at ensuring newly formed and re-invigorated PTAs understand 

their roles and responsibilities vis-à-vis the school (head teacher) and school management committee 
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(SMC), if one exists at the school. Additionally, the training will introduce PTA members to the concept 

of a ‘safer school’ and identify activities they may undertake to ensure the school is physically safe and 

student and teachers’ wellbeing (psychosocial support) is addressed. Inputs from county teams, 

Emergency Preparedness and Gender and Social Inclusion have been incorporated into the training 

materials. 

 

PTA Training Scope of Work The initial SoW was drafted in September and developed into a 

Request for Applications (RFA) for advertisement for USAID’s approval. Key tasks under the SoW 

include: 

 Participate in RtL master trainers' workshop (3 days) to ensure adequate understanding of 

the PTA training materials. 

 Plan a three-day training to build the capacity of PTAs in understanding their roles and 

responsibilities. 

 Develop training program curriculum based on training outline provided by RtL. 

 Organize the logistics of the training program, including procurement of training materials.  

 Conduct the three-day training to [48] clusters of PTAs.  

 Evaluate the training sessions and participants’ learning, using RtL-provided instruments, and 

provide documentation to RtL.  

 

Drafting of Teacher/Head Teacher Training Material Material development for the education 

personnel (primary and Alternative Education System or “AES”) master trainers’ workshop was initiated 

during this quarter, with completion expected by February 2015. The materials will focus on teaching 

reading in English. Training materials will include an introduction to RtL, an introduction to how to 

facilitate children’s learning to read (e.g., using explicit and systematic instruction, child-centered 

pedagogy), and how children learn to read. Major components of the training will include the following: 

oral language development in English; phonemic awareness; phonics; fluency; vocabulary; 

comprehension; and writing. Throughout the training, teachers will repeatedly practice a few important 

teaching techniques, including “I do, We do, You do,” “think-pair-share” and basic assessments. The 

training will also include sessions for participants to practice teaching and reflection. 

Submission of RTL GOAL 1 and GOAL 3 Targets to USAID On October 30, RtL submitted 

Goal 1 and Goal 3 targets as well as the Life of Project targets. Targets—particularly for FY’16 and 

beyond—will need to be adjusted after our baseline, and annually. For the Goal One Standard Indicator 

USAID 3.2.1-27 “Proportion of students who, by the end of two grades of primary schooling, 

demonstrate that they can read and understand the meaning of grade level text” the Life of Project 

target is a gain of 2 points above baseline. As there was no baseline data on this indicator, the target was 

expressed as a point gain rather than a specific proportion.  

 

Submission of the PMP RtL submitted the PMP to USAID for review and approval in November 

2014. Following initial feedback RtL submitted a revised version on December 12, 2014 and received 

partial approval on December 29. 
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Year II Work Plan and First Annual Report On November 21, 2015, RtL submitted to USAID for 

review and approval a work plan covering the period from December 1, 2014 to December 31, 2015. 

The work plan covered the phases of geographic expansion and the estimated number of schools and 

learning spaces that will be reached by RtL by the end of 2015. Feedback was received from USAID on 

December 31, and RtL planned to respond in January. 

 

Finalization of the Scope of Work of the PEP Education Research Under Component 1, RtL 

will work in collaboration with MoEST to expand the Pastoralist Education Program (PEP) to increase 

access and improve quality of educational opportunities. The study will generate information, which will 

be used to: 1) scale up the PEP program activities to increase access for pastoralist children and youth; 

2) develop and provide culturally relevant supplementary readers, which integrate and strengthen peace 

building, conflict mitigation, and skills for life with the aim to increase reading outcomes among PEP 

learners; and 3) pilot innovations which enhance the relevancy of the PEP curriculum and improve 

teacher development. The study examines five questions:  

1. How do the traditional pastoralist community lifestyle, culture and social organization 

influence group attitudes and perceptions and interactions with various types of educational 

systems (PEP, formal education)? 

2. What are the specific patterns and habits of members of the pastoralist community, 

specifically target beneficiaries of education programs? How is time spent, i.e., how can 

educational activities be included vis-à-vis other obligations and duties? What resources are 

available to these individuals within the community and within the household?  

3. How do learners engage with PEP? What resources are available to them within the 

classroom and outside of the classroom? What elements are influences can be categorized 

promoters or detractors?  

4. What are the keys to success and challenges faced by teachers and facilitators? What 

resources are available to them? What additional resources are needed? How effective is 

the structure of PEP in terms of recruitment, staffing, training, continuous professional 

development, resource provision (learning materials and life support), remuneration and 

supervisory support? 

5. What role does traditional structures and influences play in the promotion/detraction from 

educational programs in general and PEP in particular? What is the role of PTAs/SMCs and 

other support structures? How can traditional gatekeepers of inherited practices (including 

parents and community leaders) become promotes and facilitators of educational programs?  

 

Finalization of the Scope of Work of the PEP Scope and Sequence in Four National Local 

Languages As part of RtL’s work with MoEST and PEP, RtL will develop culturally and linguistically 

relevant PEP supplementary literacy materials and methodology for teachers and students to use them. 

A SoW was developed to assist with the population of the PEP Scope and Sequence Framework in four 

South Sudan national languages (Dinka, Nuer, Bari and Toposa), which will guide the development of the 

PEP supplementary language materials.  

 

Support to complete the PEP scope and sequence is required in two key areas: language analysis, which 

focuses on letter frequencies to determine order of introduction of letters/words and suggestions for 

connected text, and technical support to lead a workshop to populate scope and sequence and literacy 
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competencies guidelines in four national languages. The deliverables include a PEP scope and sequence 

frameworks populated in four national languages: Dinka, Nuer, Bari and Toposa. This includes:  

 Scope and sequence and literacy competencies for Term 1 Level 1 

 Scope and sequence and literacy competencies for Term 2 Level 1 

 Scope and sequence and literacy competencies for Term 3 Level 1 

 Scope and sequence and literacy competencies for Term 1 Level 2 

 Scope and sequence and literacy competencies for Term 2 Level 2 

 Scope and sequence and literacy competencies for Term 3 Level 2 

 Suggested list of materials (specifying type, format and justification for choices) for Level 1 

 Suggested list of materials (specifying type, format and justification for choices) for Level 2 

 

RtL will provide technical oversight to this activity to ensure class level appropriateness of the content 

and scope and sequence and competencies are harmonized with core curriculum expectations for AES 

learners who transition to formal primary school. Additionally, a report will be produced which 

identifies areas of similarities and differences across the four languages and provides suggestions for 

instructional strategies, which may be used for multi-lingual classrooms.  

 

Cooperation with ACROSS to Finalize the Pastoralist Education Grant Application In the 

previous quarter, ACROSS submitted a concept note to reach aapproximately 3,500 children in 45 

cattle camps from three pastoralist communities. The project is expected to assist those children to 

read at a P1 level and receive training on peace building and life skills. The application covers the 

development of literacy lessons and peacebuilding and life skills messages in Bari, Dinka and Toposa, 

recording them on DAPs, and distributing them to the children in the three pastoralist communities. 

During this reporting period, the scope of work was refined and RtL held discussions with ACROSS to 

remove the tool that will be used for the literacy baseline assessment, in response to USAID’s request 

to postpone this work. MOEST is expected to arrive to a decision on the tool used for literacy 

assessment in February 2015, with the assistance of GPE. RtL will submit this grant to USAID for 

approval early next quarter. 

 

Preparation of the Request for Applications for the PTA Training RtL Grants and Education 

teams completed the RFA of the Parent Teacher Association (PTA) training grant. PTA training is part of 

the core education services package for school communities. The grant will cover the cost of training 

1,450 PTA executive members and 16 Assistant Payam Supervisors in charge of school inspection. The 

training will focus on the roles and responsibilities of PTAs.  To ensure gender equity, trainings will 

target at least two women from PTA executives. The selected NGOs will be oriented on the PTA 

manuals, RTL grants policy and monitoring and evaluation requirements in early March 2015. PTA 

trainings commence in late March – September 2015. The RFA will be submitted to USAID for approval 

early next quarter. 

 

Preparation of the Scope of Work of the YEI TTC for the Master Trainers Grant RtL 

approached Yei Teacher Training College to provide assistance to master trainers who will provide the 

core education capacity building activities. The scope of work is finalized and will be submitted to 

USAID for approval in the next quarter. The first training is scheduled to be conducted by April 2015. 
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In previous quarters, Souktel’s key achievements included finalization of platform connectivity setup 

and testing, in addition to the delivery of remote system demos to RtL leadership in Juba and the US. 

Discussions with in-country staff on initial ideas for pilot system usage were also carried out at that time 

and subsequent meetings were held to discuss platform enhancements and requests from RtL staff for 

new platform features.  

 

The first enhancement to the platform, completed during the reporting period, included finalizing the 

different data fields and the various options that apply to each field. This enhancement will enable RtL to 

send more targeted content to beneficiaries—for example, delivery of content to all teachers in a 

specific state/county, or to all female community leaders, asking them about school-based gender issues. 

In addition, customizing the user data fields will also help ensure more nuanced collection of survey data. 

RtL staff will be able to disaggregate the data based on sex, location, roles in the community, and other 

criteria. For example, data received from an aggregate sample of teachers can be disaggregated by 

teacher location, sex, or other key criteria.  

 

The second enhancement request, which has not yet been finalized, is to create multiple 

phrases/symbols that can count as a “Yes”/“No” response on survey questions. Through demos with in- 

country staff in FY14 Q4, it became apparent that some users were confused when asked to complete 

certain surveys, specifically when multiple choice questions were part of the survey tree. As a result, 

Souktel and RtL staff discussed strategies to ensure that the survey language/SMS commands are more 

accessible and user-friendly for lower-literacy communities. By enabling users to submit symbols instead 

of the words “yes” or “no”, margins of error can ideally be reduced, and survey participation can 

increase. Souktel is ready to develop and test this request, and has created templates for the necessary 

code. Souktel still needs exact specifics from the in-country team, as well as approval from USAID to 

continue work on the platform, in order to finalize specifications, develop the component, and test it 

comprehensively. In addition to the specifics needed to address the technical enhancements to the 

platform, on the ground collaboration between RtL and Souktel staff is needed to fully elaborate a 

strategy for programmatic content and target groups so staff are fully aware of and trained in the 

potential uses of all the system components and their potential for integration into various aspects of 

RtL programming. 

 

As mentioned, SMS connectivity has been completed on MTN, Vivacell, and Zain networks with 

dedicated RtL access numbers established on all three. Following completion of connectivity, Souktel 

completed multiple rounds of internal testing to ensure that all components – including outgoing 

messages, incoming messages, and survey and group functions – were working error free. Testing was 

done by sending sample messages between in-country testers’ mobile phones and the live RtL platform 

to ensure message delivery. To support the testing process, Souktel worked through its network of 

regionally-based Souktel associates experienced in Quality Assurance procedures for the Souktel 

platform. During the testing phase, Souktel’s testers reported that MTN and Vivacell hosting was 

consistently working, while Zain experienced periods of instability (meaning that there were periodic 

problems with message delivery on the Zain network).  
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After ongoing discussions with Zain technical staff, Souktel designed a number of connectivity solutions 

for Zain, pending final decisions on the size of the target audience for use of the Zain network. Souktel 

will advise the RtL team on the best connectivity solutions following in-country content-design 

consultations with the RtL team and development of a complete strategy for platform usage with RtL 

populations. We look forward to sharing details of this strategy for use and roll-out with USAID 

following the on the ground consultations between RtL and Souktel staff. 

 

Conducting the OCAT on UNIDO. During this reporting period, RtL Grants Capacity 

Development Specialist finalized the simplified OCAT and conducted the baseline institutional capacity 

assessment for UNIDO. Due to the conflict in Unity State, UNIDO is shifting its geographic focus to 

Central and Eastern Equatoria. UNIDO will not expand to Bahr el Ghazal region because of the political 

situation bearing in mind that the organization was originally an initiative from Upper Nile.   

The “Do No Harm Training” The one-day conflict sensitivity training provided USAID implementing 

partners and civil society organizations with tools to help them to mitigate conflict that may occur when 

conducting their respective activities. The training included, among other things, an overview of “Do No 

Harm” as well as definitions of conflict sensitivity. The trainers stressed the importance of understanding 

the context of “Do No Harm” while maximizing the positive and minimizing the negative impacts of 

conflict. How to apply conflict sensitivity to work in the field was also addressed. USAID expects to 

provide implementing agencies operating in South Sudan with a more thorough and comprehensive “Do 

No Harm/Conflict Sensitivity Training at some point in the near future. The training was conducted on 

November 14, 2014. RtL was represented by the Project Director and the Community Mobilization 

Director. 

 Lessons Learned  

Communications with other stakeholders on the ground provide opportunities for collaboration and 

help avoid duplicating efforts. RtL agreed to postpone activities related to the development of literacy 

assessments and wait for GPE to come to a decision in collaboration with the MoEST on the tool that 

will be used by all education partners.  

 

The discussions held during this quarter between RtL and Souktel regarding user data fields, highlighted 

the importance of collecting comprehensive baseline data on users before their first interaction with the 

system. This will allow all follow-up outreach to be targeted, and results can be disaggregated by 

location, age, gender, or other criteria. Although the request itself is relatively straightforward in terms 

of software development, it became apparent through the discussions that this is perhaps the most 

critical modification to ensure that the platform is specifically tailored to meet RtL’s needs. Community-

level data disaggregation is a key priority for the project overall.   

  

III. PROGRAM PROGRESS (QUANTITATIVE IMPACT) 

No quantitative impacts were documented during this quarter.  
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IV. PERFORMANCE MONITORING 

Performance Monitoring Plan (PMP)   

The PMP narrative and matrix contains the list of US Foreign Assistance Standard Indicators and a 

selected set of custom indicators, as well as RtL’s strategy for tracking and reporting on these indicators. 

After receiving USAID feedback on a preliminary draft of the PMP matrix of indicators, RtL submitted a 

revised version of the PMP narrative and indicator matrix to USAID on December 12, 2014. 

 

Baseline Study Design  

RtL has adopted a phased approach for the baseline study, which follows the project’s phasing for 

community entry. The first phase of RtL baseline data collection will begin in late February or March 

2015.  Data will be collected from interviews with head teachers, teachers, and community members 

from primary schools PTAs and Alternative Education System (AES) programs in which RtL will be 

involved. The data collection will require approximately one day to be spent in each school community.  

 

Data Collection Tools  

During this past quarter the M&E team developed three baseline study data collection tools. These are 

the interview protocols to be used with head teachers, teachers, and PTA community members. These 

tools – along with a description of the study and informed consent forms – were submitted to and 

approved by FHI 360’s Protection of Human Subjects Committee. In January 2015 the materials will be 

submitted for review to the South Sudan Institutional Review Board for Behavioral and Medical 

Research. The three baseline study data collection tools will be converted to tablet versions using 

“Qualtrics” software. By collecting the data using tablets, we will be able to reduce data entry errors. 

The enumerators will also be able to transmit data to the central unit using Zain local mobile phone 

internet soon after they are collected in a specific school community. This will enable RtL to receive 

back summary reports on key measures almost immediately. Enumerators will be able to share the 

summary findings with the school community during the period of initial community entry, which will 

help inform the school community when they develop their school development plans. 

 

V. PROGRESS ON LINKS TO OTHER USAID PROGRAMS 

 

The RtL Project Director, the Community Mobilization Director, the Material and Curriculum 

Development Specialist, and the Gender and Social Inclusion Specialist participated in the EDU Big 4 

Meeting (USAID/RtL, DfID/GESS, GPE, EU/IMED).  The meeting took place on December 17, 2014 and 

was organized by USAID.  In the morning, each of the projects presented its work plan for 2015, which 

included detailed information on activities, locations and timelines. The afternoon provided an 

opportunity for a guided conversation of areas for collaboration and potential areas of overlap. The 

discussion focused on: 

 Work with payam education officers - roles and responsibilities, as well as proposed 

training. 

 Planned work and training with school inspectors. 

 Teacher professional development activities planned by other partners and how to 

coordinate with planned new teacher training activities. 
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 Planned assessments, including capacity assessments and sharing of results with a focus on 

possible joint assessments. 

 Work on and with school development planning. 

 Administration of RtL Community Grants and how this will work with schools already 

getting Capitation Grants. 

 Project-level data – what will be gathered, how to centralize and/or share. 

 Planned travel and meetings with MoEST staff and how to coordinate to minimize disruption 

of Ministry activities. 

 

During the first year of the program, RtL participated in the curriculum review and national languages 

workshops sponsored by GPE. Separate meetings were conducted with the GPE team to identify areas 

of collaboration with RtL. Both projects plan to incorporate literacy and numeracy into their activities 

and will coordinate on sharing and utilizing each other’s materials to avoid replication of effort. 

Communication continues between the two programs in terms of the literacy assessment tools that 

MoEST will select to be used nation-wide.  

 

RtL continued collaboration with Girls’ Education South Sudan (GESS) on several aspects including the 

School Governance Toolkit and training guides. Furthermore, RtL conducted several meetings with BBC 

media to discuss coordination in terms of community outreach and mobilization. 

 

A meeting was conducted with SIL in October 2014 to agree on RtL list of supplementary material that 

needs to be translated to the national languages that the ministry will approve. The supplementary 

readers were handed over to RtL from SSTEP. RtL also had a courtesy call meeting with the new 

director of the Improved Management of Education Delivery (IMED) project in December. The 

Directors exchanged information about scope, strategy, and key activities of the two projects.  

As part of the effort to identify the demonstration school in Juba, on November 28, the Central 

Equatoria State Hub Lead conducted visits to the office of IBIS and had a meeting with the staff of IBIS. 

The aim of the visit was to find out the existing support being provide to street children in Juba County 

by IBIS. Four locations for the street children namely Konyokonyo, Juba Town, Kastom, and Gumbo 

were mentioned. Some children are enrolled in four primary schools in Juba: 1 boys P/S, Juba Modal P/S, 

Buluku 1A P/S and Maya primary school. IBIS provides school fees and transport to the street children 

and training to the parents of these children. In addition to IBIS providing school fees to the street 

children in primary school, IBIS also supports a few children who are enrolled in Vocational Technical 

School in Juba. The biggest challenge encountered in executing these activities is the large drop-out rate 

of the street children due to peer pressure and lack of parental care and other burdens faced by the 

children. 

 

VI. PROGRESS ON LINKS WITH GOSS AGENCIES 
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During this reporting period, Winrock renewed the NGO Operation Certificate from RRC. The 

renewal is valid until September 23, 2015. Winrock also received the NGOs Registration Certificate 

from the Ministry of Justice on October 3 2014. 

 

RtL Project Director was introduced to the Ministry of Education officials including the Director for 

Development Partners and other Director-Generals at MoEST on October 3. On October 10, the 

Project Director gave a 20 minute power point presentation on RtL to MoEST Deputy Minister and the 

Ministry’s Director Generals. 

 

RtL participated in a joint sector review on November 4-6. The Deputy Minister of MoEST opened the 

meeting. During the first day of the meeting, presentations and discussions focused on a brief sector 

overview; the overall education performance against budget; EMIS reforms including school mapping; the 

status of capitation grants; and the results of the national examinations. The second day program 

included a presentation of the MoEST structure from national to school level; the education salary 

structure and allowances; and a presentation on private schools and national secondary schools. The 

final day of the meeting covered presentations by the State Ministries on their needs, progress and 

challenges and a presentation by the Education Cluster on the status of the education emergency 

support within the nation. The Joint Steering Committee meeting was conducted at MoEST on 

November 7 with the participation of RtL, GESS, GPE, IMED, USAID, DfID and UNICEF. RtL was 

represented by the Project Director. The Joint Steering Committee meeting was chaired by the 

Undersecretary of MoEST and co-chaired by USAID. Each of externally funded projects including RtL 

provided a brief overview and update of their project status. The presentation by Project Director was 

well received by the participants. 

 

In November 2014, USAID approved the State Memorandum of Understanding template. By mid-

December, RtL had secured the signatures of the SMoEs in Central Equatoria, Eastern Equatoria and 

Western Bahr el Ghazal. This step paves the way for the county teams and trained enumerators to 

enter communities in 2015 and collect baseline data while conducting the community asset appraisal, the 

school self-assessment, and the development or updating of School Development Plans that will form 

the basis for demand-driven grants to school communities.   

 

RtL has sought extensive MoEST participation in literacy-related activities, including the development of 

the PEP program work and literacy assessment. The Materials and Curriculum Development Specialist 

initiated three meetings on literacy assessment with the MoEST Examination Department (which is in 

charge of national assessment activities) and GPE (which is the mandated partner/project to develop 

Early Grade Assessment Tool). During November and December, RtL participated in three literacy 

assessment meetings with MoEST departments of Curriculum Development, Teacher Education, Gender 

and Social Inclusion, National Languages and the General Education Directorate and development 

partners GPE, UNICEF, UNESCO and USAID. 

 

On 17 December 2014, RtL participated in a so-called “Big 4” meeting with IMED, GESS and GPE. The 

meeting was organized by USAID. Each of the four projects made power point presentations on key 

aspects of their design, strategy, objectives and activities. The meeting was very interactive and it gave 

the participants a good understanding of areas of complementarity and collaboration among the Big 4 
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projects. An important observation from of the meeting is that GPE and IMED are well placed to take a 

leading role at the national MoEST level, supporting policy formulation. GESS and RtL are well 

positioned to lead coordination at the service delivery level, supporting the state ministries, counties, 

payams as well as schools and local governance structures in delivering education services. Another 

important outcome of the meeting was the agreement by all partners that they need to align all 

educational materials reviews and development with the new curriculum of MoEST. 

In December 2014 RtL staff participated in the AES end-of-year Advisory Committee meeting which 

shared achievements and challenges experienced during 2014 and planned literacy activities for 2015. 

Two other meetings were held with the AES Directorate and one meeting with the National Languages 

Department to gather their input for the planned SIL and the Forcier Consultancy scopes of work.  

 

RtL also participated in the following meetings: 

1. NGO Forum 

2. Community School Technical Work Group. RtL participated in the Community School 

TWG. The meeting was conducted at MoEST on November 19, 2014. RtL provided input to 

the Zero draft document on community school approaches. 

3. Girls’ Education Strategy for South Sudan validation workshop.   

4. Gender Thematic Work Group 

5. Education Cluster Meetings 

 

In Wau, the county team participated in the following activities: 

1. Opening ceremony of an inter-school academic competition organized by the ministry for 

schools within Wau town.  

2. Celebration marking International Peace Day organized jointly by MoEST and UNICEF office 

in Wau.  

3. State level workshop for the review of the Inclusive Education Policy document produced by 

National Ministry of Education. 

4. Career Fair Workshop organized jointly by the State Ministry of Education and the UNICEF 

national office in Juba. During this two day workshop, RtL presented a paper on General 

Information about NGOs activities and benefits, along with other selected stakeholders.  

5. Quarterly Education Partners workshop for Western Bahr el Ghazal state. RtL seized the 

opportunity to introduce the project objectives and activities to the attendees of the one-

day workshop. 

 

In Eastern Equatoria, the Hub lead participated in the education cluster meeting organized by the State 

Ministry of Education-Central Equatoria State. The issues discussed were: Information Management 

Products (IMP) from the National Education Cluster, feedback from partners on how the Conflict 

Sensitive Education (CSE) package has been utilized, and updates to the SMoE on responsibilities for 

Education in Emergencies (EiE) at country and state level. 

Joint School Inspections The county team in Kapoeta South accompanied the County Education 

officials consisting of County Director of Education and the Payam School Inspectors of Kapoeta South 

payam on school inspections. The aim of conducting this joint inspection was to ascertain the general 
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condition of schools, especially in the areas of: leadership and management, curriculum, teaching quality, 

care and conduct of pupils, community relationship, and school and community relationship. The report 

of the joint inspection was shared with the education officials and education partners in the county. In 

addition, the county team in Kapoeta was able to identify two pastoralist education centers in Kapoeta 

South County, with four teachers. However, the centers were not operational due to lack of support 

from the Ministry of Education. 

 

On November 11, 2014, the RtL team in Nimule jointly conducted school visits with the payam 

education officials. The purpose of the school visits was to ascertain the general status of primary 

schools in Nimule payam. The findings from the six visited schools shows that the schools have 

functioning PTA members, have a school development plan, parental support of the school in the form 

of in-kind and cash transfers. All the Accelerated Learning Program (ALP) centers were closed due to 

lack of support from the SMoE. 

 

The RtL staff identified common challenges from the visits in Kapoeta and Nimule: 

 No school library 

 Shortage of teaching and learning spaces 

 Inadequate furniture for the learners 

 Some schools lack latrine facilities 

 Some schools were not fenced 

 Inadequate teaching and learning materials 

 Inadequate number of teachers in some schools to handle overcrowded classes 

 Delay of teacher salaries  

 

VII. PROGRESS ON USAID FORWARD 

In the upcoming quarter, RtL will submit the RFA for PTA training to USAID for approval.  RtL intends 

to announce a request for applications and invite reputable NGOs with experience in PTA training to 

submit applications once approval is received. USAID will participate in the technical review and 

evaluation of the applications received. The final awardee list will be submitted to USAID with all the 

supporting documents for review and approval. 

In addition, RtL will submit ACROSS and the Yei TTC grant applications to USAID for approval.  

 

VIII. SUSTAINABILITY AND EXIT STRATEGY 

RtL has no activities to report for this quarter.  

IX. SUBSEQUENT QUARTER’S WORK PLAN 

RtL plans to start implementation of activities at the community level in FY15 Q2. Below are the 

anticipated activities for the quarter January–March, 2015. 

 Submit to USAID for review and approval responses to questions raised on RtL 13-month 

work plan to cover the period from December 1, 2014 through December 31, 2015 
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 Community entry preparation work: 

o At the payam level, select the learning spaces and schools, and decide on the date of 

community entry and the number and list of participants and send invitations to 

stakeholders 

o Select the Juba RtL demonstration school 

o County team training on revised tools and approaches 

 Community entry in 32 school communities: 

o Deploy technical team members to mentor county team members  

o Conduct RtL community entry process including the Community Asset Appraisal, 

baseline assessments, school self-appraisal and updating or creating School Development 

Plans (SDPs); through these processes assess access, quality, and disaster risks in the 

school communities and their capacities to respond  

o During community entry process, identify and incorporate emergency preparedness 

activities into SDPs for the target schools during the quarter 

o Identify four individuals who will be focal local representatives for emergency 

preparedness for each target school community  

 Conduct rapid assessment trips to Terekeka County, Central Equatoria; Northern Bahr el 

Ghazal; Western Equatoria and Warrap 

 Initiate and advance the recruitment process for the new county team staff 

 Begin discussions with MoEST to vet states for future RtL entry in cohort 3 

 Conduct field assessment related to office space in the new counties and states for cohort 3 

 Form payam level Gender Advocacy Groups to include Male Champions and Mother's 

Representatives during community entry 

 In collaboration with Forcier Consultancy, conduct pastoralist education study which will 

inform development of PEP literacy materials (contingent upon USAID approval) 

 Complete the 2015 Teacher/Head Teacher Training Intervention package  

 Train Master Trainers to deliver teacher and head teacher trainings 

 Develop literacy content for DAPs for use by learners in cattle camp learning centers  

Select NGOs to implement PTA trainings. Provide ToT for PTA trainings    

 Finalize PTA training package 

 Submit baseline study materials for approval to the South Sudan IRB  

 Convert interview guides (head teacher, teacher, and PTA community member) using 

Qualtrics to enable data collection/transmission using tablets 

 Prepare plan and materials for training of enumerators and county team members in 

conducting baseline study data collection (and summary presentation of findings) as part of 

community entry  

 Conduct training of enumerators and county team members in conducting baseline study data 

collection (and summary presentation of findings) as part of community entry  

 Provide distance-based supervisory guidance and support to enumerators and county teams 

during the baseline study/community entry process  

 Conduct baseline assessment including a range of indicators that may be chosen for the Safer 

Schools Index 
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 Identify existing emergency alert systems that may be in place and collect phone numbers of 

school community members to include in the Early Warning Alert System (EWAS) that will 

utilize the platform built by Souktel 

 Finalization of Souktel strategy for programmatic content and target groups and identify exact 

use cases for pilot stage; Train RtL in-country staff in creation/use of general mailing list 

template in preparation for community entry 

 Complete Zain SMS connectivity and cross-network IVR connectivity testing/debugging 

(contingent on USAID approval for work on the platform to continue) 

 Live testing of SMS and IVR components with in country staff; specifically to confirm Zain SMS 

connectivity and cross-network IVR connectivity (contingent on USAID approval for testing 

on the platform to continue) 

 Train RtL in-country staff in creation/use of general mailing list template in preparation for 

community entry; Comprehensive system training with key RtL staff/leadership; finalize, test 

and debug new feature development requests (contingent on USAID approval for work and 

testing on the platform to continue) 

 Comprehensive Souktel platform training with key RtL staff/leadership 

 Establish RtL Technical Task Force following USAID approval of SOW 

 Participate in education networking and coordination meetings with partners (UNESCO, 

UNICEF/GPE, DFID,  & EU) to identify areas of collaboration 

 Coordinate with MoEST and GESS to use updated School Development Plan template in RtL 

schools 

 Collaborate with MoEST, GPE, GESS & IMED in the development/adaptation and sharing of 

training materials and training implementation strategies for Head Teachers 

 Submit request for approval to USAID for procurement of 6 vehicles 

Submit candidate for Director of Education to USAID for approval 

 Ongoing staff recruitment including Teacher Development Specialist and Communications and 

Outreach Manager 

 Motorbike training for FHI360 county staff 

 

Planned Activities from 

Previous Quarter 

Actual Status this Quarter Explanations for Deviations 

Community entry preparation 

including approval of State 

MoU by USAID 

Initial county team training held in 

September 2014. USAID approval 

of State MoU provided in 

November 2014. County teams 

will receive additional training on 

revised processes and tools in 

subsequent quarter 

None to report 

Signing of MoUs for cohort 1 

states 
All state MoUs signed in 

December 2014 

None to report 

School/learning space selection 

for cohort 1 

Completed in January 2015 Academic year was drawing to a 

close when State MoUS were 

signed so work on selection 

resume in FY15 Q2 

Community Entry 

(accompanied by Juba staff) 

Not conducted Initial Community Entry shifted to 

FY15 Q2 due to delayed signing of 

MoUs. 
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Planned Activities from 

Previous Quarter 

Actual Status this Quarter Explanations for Deviations 

Submit PMP, including RtL 

planned targets of Year 2015 

and the subsequent years per 

the standard and custom 

indicators 

Completed. Initial submission in 

November 2014, revised 

submission December 2014. 

Partial approval of USAID secured 

December 29, 2014 

None to report 

Submit GAP to USAID Planned for FY15 Q2 Tied to targets developed for PMP 

Submit 13 month work plan to 

USAID covering  December 1, 

2014-December 31, 2015 

Submitted in FY15 Q1. Feedback 

received from USAID on 

December 31, 2014. Revised work 

plan submitted with responses on 

January 26, 2015 

None to report 

Submit Scope of Work of the 

RtL Technical Task Force to 

USAID for approval 

Submitted FY15 Q1. Approved by 

USAID on December 22, 2014 

None to report 

Establish Task Force Planned for FY15 Q2 Shifted due to December 2014 

holidays 

Conduct rapid assessment 

trips to Terekeka County, 

Central Equatoria; Northern 

Bahr el Ghazal; Western 

Equatoria and Warrap 

Not conducted Based on geographic phasing 

proposed in YR2 work plan, the 

timing of these trips were revised 

to coincide with planned cohort 3 

community entry in FY15 Q3 

Start the recruitment process 

for the new county teams 

Not conducted Based on geographic phasing 

proposed in YR2 work plan, the 

timing of these trips were revised 

to coincide with planned cohort 2 

and 3 community entry in FY15 

Q3 

Start the selection of office 

space in the new counties and 

states 

 

Not conducted Based on geographic phasing 

proposed in YR2 work plan, the 

timing of these trips were revised 

to coincide with planned cohort 3 

community entry in FY15 Q3 

Finalize the recruitment of the 

Development, Outreach, and 

Communications Coordinator 

 

Ongoing First candidate pool reviewed, 

position revised to 

Communications and Outreach 

Manager, second candidate pool 

to be evaluated in FY15 Q2 

Finalize the agreement with 

Forcier Consultancy to 

conduct PEP research 

SOW and budget agreed and 

prepared to forward to USAID in 

FY15 Q2 

None to report 

Contract and train 

enumerators to conduct the 

baseline assessments 

Not conducted Postponed to coincide with 

community entry in February 2015 

onwards 

Prepare a minimum of one 

RFA to cover the preparation 

and provision of core 

education activities 

Completed in during quarter. 

Shared with USAID for approval in 

FY15 Q2 

None to report 
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Planned Activities from 

Previous Quarter 

Actual Status this Quarter Explanations for Deviations 

Review SSTEP English literacy 

materials for gender, cultural 

and conflict-sensitivities, to be 

used in RtL targeted schools 

Completed in November 2014 None to report 

Sign contract with Mango Tree 

to review literacy materials 

and draft scope and sequence 

template for Pastoral 

Education Program (PEP) 

supplementary literacy 

materials; create template and 

conduct Scope and Sequence 

workshop for populating the 

template  

FHI360 executed agreement with 

Mango Tree in December 2014 

None to report 

Develop instructional 

materials management 

trainer’s guide 

Under development The resignations of the Director 

of Education and Teacher 

Development Specialist impacted 

the proposed schedule of 

development 

Conduct a workshop to 

develop strategies for capacity 

development of teachers in 

formal, Accelerated Learning 

Program (ALP), and 

Community Girls Schools 

(CGS) based on identified 

needs from GESS teachers’ 

surveys and other teacher 

studies 

Cancelled None to report 

Recruit and hire one 

Emergency Preparedness 

Officer who will be based in 

Wau 

Shifted to FY15 Q2 Scheduled to coincide with 

community entry in FY15 Q2. 

Attend Eastern Mennonite 

University Strategies for 

Trauma Awareness and 

Resilience Training  

Attended in October 2014 None to report 

Participate in conducting a 

mapping of existing 

community-based mechanisms, 

local NGOs, International 

NGOs and government offices 

that could offer child 

protection and psychosocial 

support (CP& PSS) 

The scope is changed to a 

questionnaire that will be 

advertised through Gurtong; work 

on the first draft of the 

questionnaire has started 

It was expected to be undertaken 

during the community entry 

process and is shifted to FY15 Q2 

Finalize recruitment of 

consultant to carry out 

ToR was completed and posted in 

ReliefWeb.com and Plan website; 

Under evaluation 
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Planned Activities from 

Previous Quarter 

Actual Status this Quarter Explanations for Deviations 

development of education in 

emergencies training manual 

 

applications were received and 

recruitment was planned to be 

completed in the next quarter but 

is currently under reevaluation 

Complete Zain SMS 

connectivity and cross-

network IVR connectivity 

testing/debugging 

Multiple connectivity solutions for 

Zain designed in FY15 Q1. 

Completion proposed in FY15 Q2 

pending USAID approval 

Connectivity solution tied to roll-

out and target population size to 

be determined in collaboration 

with RtL field team during site visit 

schedule for FY15 Q2 

Finalize user data fields; train 

RtL in-country staff in 

creation/use of general mailing 

list template in preparation for 

community entry 

Discussions on data fields held and 

initial training conducted in FY14 

Q4-FY15 Q1 

Tied to development of use case 

strategy and linkage to 

programmatic needs to be 

determined in collaboration with 

RtL field team during site visit 

scheduled for FY15 Q2 

Provide ongoing system 

demos with RtL leadership to 

finalize and implement any 

User Interface enhancements, 

and to determine exact use 

cases for pilot stage 

Initial demos conducted in FY14 

Q4. Future demos tied to use case 

strategy 

Tied to development of use case 

strategy and linkage to 

programmatic needs to be 

determined in collaboration with 

RtL field team during site visit 

scheduled for FY15 Q2 

Provide comprehensive system 

training with key RtL 

staff/leadership 

Postponed Tied to development of use case 

strategy and linkage to 

programmatic needs to be 

determined in collaboration with 

RtL field team during site visit 

schedule for FY15 Q2 

Identify school in Juba to serve 

demonstrate site for RtL 

activities and seek approval of 

selection from the MoEST 

Selected two finalist sites in FY15 

Q1 

Consultations with MoEST carried 

over into FY15 Q2 regarding final 

site selection 

 

 

X. FINANCIAL INFORMATION (shared with USAID only) 

 

 

XI. PROJECT ADMINISTRATION 

 Constraints and Critical Issues 
The security situation in South Sudan continues to be a challenge. In October 2014, one of RtL’s vehicles 

was carjacked. RtL also faced additional restrictions on approving multiple entry visas. For visas for more 

than three months, the South Sudanese authorities requested a copy of the expatriate staff contracts. 

This will add more restrictions to the presence of the expatriate staff in Juba. 

 

 Personnel 
The recruitment process for the Development, Outreach and Coordination Coordinator proceeded 

during the quarter. The screening interviews were conducted by Winrock headquarters and two 
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candidates were shortlisted. The Project Director interviewed both candidates and decided that he 

wanted to revise the position description to focus on more strategic level of communications. The 

announcement was revised and was scheduled to be reposted in the upcoming quarter. RtL expects the 

Communications Outreach Manager to join RtL during the upcoming quarter. Plan International 

recruited one Emergency Preparedness Officer who will report the next quarter to the Wau office. 

There were two resignations during this quarter. The Director of Education tendered his resignation in 

November 2014. The announcement for his replacement was made. Interviews, shortlisting and a final 

decision is expected to be made during the next quarter. In addition, the Teacher Development 

Specialist had to resign in October 2014. He was unable to return to South Sudan after traveling to 

Nigeria due to the Ebola outbreak. The announcement for this vacancy was made. Interviews and a final 

decision are to be made in the next quarter as well.  

Winrock, Plan and FHI 360 continued recruitment of local staff during this reporting period. A new 

office administrator, IT officer, Accountant, Procurement officer were recruited during this quarter. 

RtL’s Emergency Preparedness Manager also participated in the stage 1 of the STAR training in October 

2014. 

 Changes in the Project  
 

There were no administrative changes to RtL of significance during the reporting period. 

 

 Cooperative Agreement Modifications and Amendments 
There were no modifications to the cooperative agreement during the reporting period. Other changes 

and approvals of note include: 

 

 Final Approval For Seven-Month Work Plan:  June 1-December 31, 2014 on October 3 

 Approval for the activities and associated budget implemented by Winrock Sub-awardee-

Souktel between the months of November 2013 and May 2014 on October 8 

 Reporting to USAID of Theft and Loss of Activity Property on November 11 

 Notification of Key Personnel Change AID‐668‐A‐13‐00002‐RtL on November 19 

 Gender and Social Inclusion Workshop Activity Approval on December 8 

 Approval of Revised RtL Design of Marking on December 9 

 Partial Approval of Performance Monitoring Plan on December 29 

 Submission of AR016, Property Disposition for Agreement AID-668-A-13-00002– Room to 

South Sudan on December 31 
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Annex I: Schedule of Future Events  

 

 

Date Location Activities 

February 9-13, 2015 Juba County team and 

enumerator training 

February 23–March 27, 2015 RtL Cohort I Payams in Yei, 

Bagari, Wau, Magwi, Nimule 

and Kapoeta South Counties 

The pilot community entry 

and baseline data collection 

March 2015 Juba Workshop to populate scope 

and sequence and literacy 

competencies guidelines in 

four national languages 

March 2015 Juba Juba Demonstration School 

community entry 

March 2015 Juba or Yei Orientation of Yei TTC core 

teacher educators  

 


